

Exhibit A
Design Guidelines and Interstate
Gateway
 Fountain, Colorado

MONTH	MAY					JUNE				JULY				AUGUST					SEPTEMBER				OCTOBER					NOVEMBER					DECEMBER			
	WEEK OF	1	2	3	4	5/1	5/1	2	3	4	1	2	3	4	1	2	3	4	5	1	2	3	4	1	2	3	4	5/1	5/1	2	3	4	5	1	2	3
Public Outreach																																				
Steering Committee Kick-Off Meeting June 1, 5 or 6																																				
City Representative Kick-Off Meeting June 1, 5 or 6																																				
Steering Committee Meeting #2 Week of: July 10 – 14																																				
Steering Committee Meeting #3 Week of: August 7 – 11																																				
Public Outreach Three-Day Design Charette (Visioning Workshop) Week of: August 21 – 25																																				
Steering Committee Meeting #4 Week of: September 11 – 15																																				
Design Guidelines																																				
Site Analysis, Visual Survey and Data Collection																																				
Draft Design Guidelines																																				
Draft Design Guidelines Review																																				
Draft Design Guidelines Review Meeting Week of September 20 – 27 (Wednesday to Wednesday)																																				
Final Design Guidelines																																				
Thanksgiving Week																																				